Catlett - Calverton Sewer Project
Project Management Team
Golden Rule Builders, 3409 Catlett Road
July 11,2018
11:00 AM
MEETING NOTES

Welcome & Introductions — Sue Rowland, consultant to the County on this
project, asked everyone to introduce themselves (Sign in sheet attached).

Update on Project Activities -

Survey and Design Progress - Tim Harms asked the Bowman-English
design team to describe the status of their work on surveying and
identifying areas where easements would be required for mainline
installation. Using a spreadsheet where potential problems were listed,
the PMT members provided information on each property discussed, and
certain members (consultants and community reps) volunteered to
contact certain property owners where partial easements might be
needed.

Land Acquisition - The current schedule is to close in mid-September
remains unchanged.

Preparations for Recordation of Deeds of Easement -- Members were
brought up-to-date on work Sue is doing to review the Deeds and
Easements in hand, to match those to a spreadsheet maintained by Gary
Schwartz, and in preparation for recording the documents. She has found
all but two sets of documents, and she will follow-up with those folks.
Kevin Burke, county attorney, will be leading the recording process when
time is right.

Other Items - No further items were discussed, and members were reminded
of the next meetings.

Future PMT Meeting:

August 8 e November 14
September 12 e December 12
October 10



